Print Date: 09/19/2016 STATE OF TENNESSEE
JJ07919 DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP151 Estimate Number: 0003 Estimate Type: Final Pay Period: 11/1/2015
Contractor: Tinsley Asphalt, LLC
Contractor's P.O. Box 1955 Allowed:
Address: Tullahoma, TN 37388 Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):

Percent Behind:
Contract Location: The resurfacing on U.S. 127 (S.R. 28)

Let:
Awarded:
Contract Executed:

Counties: BLEDSOE

Date Notice to Proceed:

Project(s): 04001-3234-94, 04001-3235-94, 04001-8234-14, 04001-8235-14 Work Began:
To Be Completed:

Substantial Work Complete:

Accepted:

Total to Date Previous to Date| This Estimate

Total Earnings: $1,478,743.84 $1,484,189.58 $-5,445.74 Current Contract:

Stockpiled Materials: $0.00 $0.00 $0.00 Original Contract:
Amount Due: $1,478,743.84 $1,484,189.58 $-5,445.74
Test Report Payment Adjustments: $0.00 $0.00 $0.00
Material Discrepancy Adjustments: $0.00 $0.00 $0.00
Payment Due: $1,478,743.84 $1,484,189.58 -5,445.74

RR004

to 11/02/2015

Time
114.0 Days
113.0 Days
113.0 Days

99.12 ¢,

98.25 %
0.87 %

Dates
05/15/2015

05/27/2015
06/19/2015
07/10/2015
09/08/2015
10/31/2015
10/30/2015
11/06/2015

Amounts

$1,583,113.22
$1,583,113.22
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Print Date: 09/19/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |

04001-3234-94 3.99 NH/HSIP-28(52) -5,445.74 from north of Schoolfield Branch bridge to north of Patton R

04001-3235-94 542 STP-NH/HSIP-28(54) From Sequatchie County Line to South of College Station Cros

04001-8234-14 49.94 NH/HSIP-28(52) The resurfacing on U.S. 127 (S.R. 28) from north of Schooffi

04001-8235-14 40.65 STP-NH/HSIP-28(54) The resurfacing on U.S. 127 (S.R. 28) from the Sequatchie Co

Line Primary/

Project Number| Cat# |Item#| Item Code | Units |Supplemental Description Total Item Quantity Total Amount

04001-3234-94 0100 9012 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

04001-3235-94 0100 9013 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

04001-8234-14 0100 9014 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

04001-8235-14 0100 9015 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $740.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04001-3234-94 0100 9002 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04001-3235-94 0100 9003 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04001-8234-14 0100 9004 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9004 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -4,361.820 Adj This Est -4,361.820
Adj Total: -4,361.820 Adj Total: -4,361.820
04001-8235-14 0100 9005 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9003 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -3,923.410 Adj This Est -3,923.410
Adj Total: -3,923.410 Adj Total: -3,923.410

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04001-3234-94 0100 9006 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04001-3235-94 0100 9007 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04001-8234-14 0100 9008 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9008 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -30,812.230 Adj Total: -30,812.230
04001-8235-14 0100 9009 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9009 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -27,837.050 Adj Total: -27,837.050
04001-3235-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 300.000 Unit Price: $24.000
BASE, GRADING D This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04001-8234-14 0100 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 71.000 Unit Price: $550.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 45.370 Total: $24,953.500
04001-8235-14 0100 0010 403-01 TON BITUMINOUS MATERIAL FOR Bid: 56.000 Unit Price: $550.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 43.180 Total: $23,749.000
04001-8234-14 0100 0020  411-03.12 TON ACS MIX(PG64-22) THIN LIFT D Bid: 6,923.000 Unit Price: $87.000
ASPHALT This Est: 0.000 This Est: $0.000
Total: 6,467.580 Total: $562,679.460
04001-8235-14 0100 0020  411-03.12 TON ACS MIX(PG64-22) THIN LIFT D Bid: 5,475.000 Unit Price: $87.000
ASPHALT This Est: 0.000 This Est: $0.000
Total: 5,817.520 Total: $506,124.240
04001-8234-14 0100 9000  411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9000 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -5,503.260 Adj Total: -5,503.260
04001-8235-14 0100 9001 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9001 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -4,950.130 Adj Total: -4,950.130
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04001-8234-14 0100 9010 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04001-8235-14 0100 9011 411-03.30 DOLL RIDEABILITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04001-8234-14 0100 9016 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04001-8235-14 0100 9017 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04001-8234-14 0100 9018 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
04001-8235-14 0100 9019 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04001-3234-94 0100 0010  411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 9.700 Unit Price: $200.000
(NON-CONTINUOUS) (8IN WIDTH}  This Est: 0.000 This Est: $0.000
Total: 9.700 Total: $1,940.000
04001-3235-94 0100 0020  411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 9.200 Unit Price: $200.000
(NON-CONTINUOUS) (8IN WIDTH}  This Est: 0.000 This Est: $0.000
Total: 9.200 Total: $1,840.000
04001-8234-14 0100 0030  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 93,787.000 Unit Price: $1.000
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 93,546.930 Total: $93,546.930
04001-8235-14 0100 0030  415-01.02 S.Y. COLD PLANING BITUMINOUS Bid: 87,435.000 Unit Price: $1.000
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 87,244.450 Total: $87,244.450
04001-3235-94 0100 0030 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 12.000 Unit Price: $1,900.000
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.000
Total: 12.000 Total: $22,800.000
04001-8234-14 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $14,586.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $14,586.000
04001-8235-14 0100 0040 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $14,014.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $14,014.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04001-8234-14 0100 0050 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,688.000 Unit Price: $6.750
This Est: 0.000 This Est: $0.000
Total: 1,276.000 Total: $8,613.000
04001-8235-14 0100 0050 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 1,093.000 Unit Price: $6.750
This Est: 0.000 This Est: $0.000
Total: 908.000 Total: $6,129.000
04001-3234-94 0100 0020 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 400.000 Unit Price: $27.000
Color) This Est: 0.000 This Est: $0.000
Total: 391.000 Total: $10,557.000
04001-3235-94 0100 0040 716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 377.000 Unit Price: $27.000
Color) This Est: 0.000 This Est: $0.000
Total: 373.000 Total: $10,071.000
04001-3234-94 0100 0030 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 326.000 Unit Price: $10.000
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 348.000 Total: $3,480.000
04001-3235-94 0100 0050 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 76.000 Unit Price: $10.000
(STOP LINE) This Est: 0.000 This Est: $0.000
Total: 103.000 Total: $1,030.000
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
04001-8234-14 0100 0060 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 23.000 Unit Price: $458.130
(4" LINE) This Est: 6.198 This Est: $2,839.490
Total: 36.238 Total: $16,601.715
04001-8235-14 0100 0060 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 20.600 Unit Price: $458.130
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 43.413 Total: $19,888.798
04001-3234-94 0100 0040 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 5.400 Unit Price: $3,000.000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 5.249 Total: $15,747.000
04001-3235-94 0100 0060 716-12.02 L.M. ENHANCED FLATLINE THERMO Bid: 4.600 Unit Price: $3,000.000
PVMT MRKNG (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 4.698 Total: $14,094.000
04001-3234-94 0100 0050 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 12.100 Unit Price: $2,560.000
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 11.799 Total: $30,205.440
04001-3235-94 0100 0070 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 11.400 Unit Price: $2,560.000
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.000
Total: 11.370 Total: $29,107.200
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount

04001-8234-14 0100 0070 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $18,936.300
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $18,936.300

04001-8235-14 0100 0070 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $18,193.700
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $18,193.700

V44  *END OF REPORT*
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